



## BETA roadmap

### < 100 beta requests

Starting outreaching campaign, starting fundraising campaign, website validation, idea validation.

### 100 beta requests

Servers setup, 100 profiles activation, Trainings creation activation.

### 100 profiles feedback weeks

feedback checks, issues check, metrics check.

### < 100 active profiles

More profile activations to get 100 profiles fully active. Back to <100 profiles feedback weeks>

### > 100\$/Mo with fundraising

Activation of 150 profiles for beta testers each 100\$ monthly got from the fundraising

### >100 profiles feedback weeks

feedback checks, issues check, metrics check.

### Not enough active profiles

More profile activations to get the adequate number of profiles fully active. Back to >100 profiles feedback weeks

### >1000 active profiles

Monetization: Freemium options, ads, Alpha.



## TECHNICAL ALPHA roadmap

### deep learning training

release of an already successfully tested unknown private distributed deep learning algorithm

### Go, Rust libraries

Implementation of inference libraries in rust and go for ezspark

### Applications

Desktop and mobile application release

### Supervised algorithms

Possibility to train in supervised mode

### Unsupervised algorithms

Possibility to train in unsupervised mode

### More

more...